COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 09/ 2017

ESTI MATE SUMVARY 13:32: 10
CONTI D C20351 ESTI MATE NO 0007 FI NL SPEC YR 2005
PCN: 20351- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 65.0  DAYS TI ME ALLOW 65 WORK DAYS
PR |-70 MP 241.6 FLOOD REPAIR SLIDE PERCENT TIME:  100. 00 ORI G TI VE ALLOW 65 WORK DAYS
PRQJECT NO ER0703- 424
PR |-70 MP 241.6 FLOOD REPAI R
NAME OF ROAD:
PRQIECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
SEVA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 02/ 09/ 2017 DATE TI ME STARTED 10/ 06/ 2015
7353 S. EAGLE STREET DATE LET 07/ 16/ 2015 DATE WORK BEGAN 10/ 06/ 2015
DATE AWARDED 08/ 11/ 2015 DATE TI ME STOPPED 09/ 25/ 2016
DATE CONTRACT EXECUTED 08/ 28/ 2015 DATE ACCEPTED 09/ 25/ 2016
CENTENNI AL CO 80112- 42: (303) 627- 2600 DATE NOTI CE TO PROCEED 10/ 06/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 1,632, 483. 77 PARTI Ol PATI NG $ 1,632, 483. 77 $ -105. 89
AWARD PRQJECT AMT: $  1,697,000.00 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 1,632, 483. 77 -105. 89
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,632, 483. 77 -105. 89
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 25, 455. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,632, 483. 77 25,349. 11
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1,632, 483. 77 25,349, 11
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 25,349, 11

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20351 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20351-BI D ESTI MATE RUN 02/ 09/ 2017
PRQJECT: ER0703- 424 ESTI MATE NO 0007 13:32: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
75, 000. 00000 1.000 75, 000. 00

0010 202-00090 *Renoval of Delineator 4. 000 4.000
EACH 0. 000 0. 00
11. 00000 4. 000 44. 00
0015 202-00220 Renoval of Asphalt Mat 1, 618. 000 1, 618. 000
SY 0. 000 0. 00
9. 50000 1, 618. 000 15, 371. 00
0020 202- 00240 Renoval of Asphalt Mat (Pl aning) 612. 000 612. 000
SY 0. 000 0. 00
18. 00000 612. 000 11, 016. 00
0025 202-00810 *Renoval of G ound Sign 10. 000 10. 000
EACH 0. 000 0. 00
82. 00000 10. 000 820. 00
0030 202-01130 *Renoval of Quardrail Type 3 75. 000 75. 000
LF 0. 000 0. 00
35. 00000 75. 000 2,625.00
0035 202-01170  Renoval of Guardrail Type 7 353. 000 353. 000
LF 0. 000 0.00
25. 00000 353. 000 8, 825. 00
0040 203-00010 Uncl assi fied Excavation (Conplete In Place) 265. 500 265. 500
CY 0. 000 0. 00
69. 00000 265. 500 18, 319. 50
0045 203-01500 Bl adi ng 4.000 4. 000
HOUR 0. 000 0. 00
180. 00000 4. 000 720. 00
0050 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
190. 00000 0. 000 0. 00
0055 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00

120. 00000 0. 000 0. 00



CONTI D C20351 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20351-BID ESTI MATE RUN 02/ 09/ 2017
PRQJECT: ER0703- 424 ESTI MATE NO 0007 13:32: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01597 *Pot hol i ng 3. 000 3. 000
HOUR 0. 000 0. 00
230. 00000 3. 000 690. 00
0065 203- 02330 Labor er 10. 000 10. 000
HOUR 0. 000 0. 00
54. 00000 10. 000 540. 00
0070 208-00002 *Erosion Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0.00
0075 208-00008 *Erosion Log Type 2 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
4.90000 0. 000 0.00
0080 208- 00035 *Aggr egat e Bag 163. 000 163. 000
LF 0. 000 0. 00
7. 00000 163. 000 1, 141. 00
0085 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
2, 600. 00000 1. 000 2, 600. 00
0090 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
54. 00000 0. 000 0.00
0095 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0.00
0100 208-00106 *Sweepi ng (Sedi nent Renoval ) 12. 000 12. 000
HOUR 0. 000 0. 00
190. 00000 12. 000 2,280. 00
0105 208-00107 Renoval of Trash 26. 000 26. 000
HOUR 0. 000 0. 00
96. 00000 26. 000 2,496. 00
0110 208-00205 Er osi on Control Supervisor 0. 000 0. 000
HOUR 0. 000 0. 00

35. 00000 0. 000 0. 00



CONTI D C20351 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20351-BID ESTI MATE RUN 02/ 09/ 2017
PRQJECT: ER0703- 424 ESTI MATE NO 0007 13:32:10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 212-00006 *Seedi ng (Native) 0. 500 0. 500
ACRE 0. 000 0. 00
2, 708. 85000 0. 500 1, 354.43
0120 212-00032 *Soi | Condi tioning 0. 500 0. 500
ACRE 0. 000 0. 00
4, 875. 90000 0. 500 2,437.95
0125 213-00012 *Spray-on Mul ch Bl anket 0. 000 0. 000
ACRE 0. 000 0. 00
5, 634. 35000 0. 000 0. 00
0130 213-00061 *Mul ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
3. 80000 0. 000 0. 00
0135 213-00150 *Bonded Fi ber Matrix 0. 500 0. 500
ACRE 0. 000 0. 00
4,334. 10000 0. 500 2,167.05
0140 217-00020 *Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0145 240- 00000 *WIdlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0150 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0. 00
0155 304- 06007 Aggregate Base Course (Cl ass 6) 222.000 222.000
CY 0. 000 0. 00
43. 00000 222.000 9, 546. 00
0160 403-34721  *Hot Mx Asphalt (Gading SX) (75) (PG 58-28) 738. 160 738. 160
TON 0. 000 0. 00
130. 00000 738. 160 95, 960. 80
0165 411-10253 *Emul sified Asphalt (CSS-1H) 183. 000 183. 000
GAL 0. 000 0. 00
8. 00000 183. 000 1, 464. 00



CONTI D: C20351 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20351-BI D ESTI MATE RUN 02/ 09/ 2017
PRQJECT: ER0703- 424 ESTI MATE NO. 0007 13:32:10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 420-00132 Geotextile (Separator) (Cass 1) 149. 000 149. 000
Sy 0. 000 0. 00
8. 50000 149. 000 1, 266. 50
0175 506- 00209 Riprap (9 Inch) 36. 000 36. 000
Cy 0. 000 0.00
180. 00000 36. 000 6, 480. 00
0180 507- 00400 *Bi tuminous Sl ope and Ditch Paving (Asphalt) 64. 790 64. 790
TON 0. 000 0. 00
200. 00000 64. 790 12, 958. 00
0185 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 100. 000 100. 000
LF 0. 000 0. 00
62. 00000 100. 000 6, 200. 00
0190 606- 02005 *End Anchor age (Fl ared) 1. 000 1. 000
EACH 0. 000 0. 00
3, 300. 00000 1. 000 3, 300. 00
0195 606-11030 *Bridge Rail Type 10M 329. 000 329. 000
LF 0. 000 0. 00
250. 00000 329. 000 82, 250. 00
0200 607-11525 *Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
1. 30000 0. 000 0.00
0205 612-00001 *Del i neator (Type 1) 15. 000 15. 000
EACH 0. 000 0. 00
24. 00000 15. 000 360. 00
0210 612-00002 *Delineator (Type I1) 0. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0.00
0215 612-00003 *Del ineator (Type I11) 4.000 4.000
EACH 0. 000 0. 00
24. 00000 4.000 96. 00
0220 614-00011 *Sign Panel (Qass I) 53. 000 53. 000
SF 0. 000 0. 00
24. 00000 53. 000 1,272.00



CONTI D C20351 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20351-BI D ESTI MATE RUN 02/ 09/ 2017
PRQJECT: ER0703- 424 ESTI MATE NO 0007 13:32:10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 9. 000 9. 000
EACH 0. 000 0.00
290. 00000 9. 000 2,610. 00
0230 625- 00000 Construction Surveyi ng 1. 000 1. 000
LS 0. 000 0.00
25, 000. 00000 1. 000 25, 000. 00
0235 625- 00001 Construction Surveying (Hourly) 0. 000 0. 000
HOUR 0. 000 0.00
230. 00000 0. 000 0. 00
0240 626- 00000 *Mobi | i zati on 1. 000 0.974
LS 0. 026 4,109. 31
158, 050. 45000 1. 000 158, 050. 45
0245 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
0250 627-00008 *Modi fi ed Epoxy Pavenent Marking 15. 000 15. 000
GAL 0. 000 0. 00
1, 600. 00000 15. 000 24, 000. 00
0255 627-00011 *Paverent Marking Paint (\Waterborne) 0. 000 0. 000
GAL 0. 000 0. 00
530. 00000 0. 000 0. 00
0260 630-00000 *Fl aggi ng 556. 750 556. 750
HOUR 0. 000 0. 00
29. 00000 556. 750 16, 145.75
0265 630-00007  *Traffic Control Inspection 160. 000 160. 000
DAY 0. 000 0. 00
21. 00000 160. 000 3, 360. 00
0270 630-00012  *Traffic Control Management 38. 000 38. 000
DAY 0. 000 0. 00
820. 00000 38. 000 31, 160. 00
0275 630-80001 *Fl ashi ng Beacon (Portable) 4. 000 3. 600
EACH 0. 400 64. 00
160. 00000 4.000 640. 00



CONTI D C20351 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20351-BID ESTI MATE RUN 02/ 09/ 2017
PRQJECT: ER0703- 424 ESTI MATE NO 0007 13:32:10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 630-80336 *Barricade (Type 3 MB) (Tenporary) 2.000 1.800
EACH 0. 200 32.00
160. 00000 2.000 320. 00
0285 630-80341 *Construction Traffic Sign (Panel Size A) 16. 000 14. 400
EACH 1. 600 35. 20
22. 00000 16. 000 352. 00
0290 630-80342 *Construction Traffic Sign (Panel Size B) 9. 000 8. 100
EACH 0. 900 19. 80
22. 00000 9. 000 198. 00
0295 630- 80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 320. 00
1, 600. 00000 2.000 3, 200. 00
0300 630- 80360 *Drum Channel i zi ng Devi ce 75. 000 67. 500
EACH 7.500 330. 00
44. 00000 75. 000 3, 300. 00
0305 630-80370 Concrete Barrier (Tenporary) 408. 000 367. 200
LF 40. 800 2,692. 80
66. 00000 408. 000 26, 928. 00
0310 630-85011 *| npact Attenuator (Tenporary) 670. 000 603. 000
DAY 67. 000 1,072.00
16. 00000 670. 000 10, 720. 00
0315 630-86810 *Traffic Signal (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
8, 700. 00000 2.000 17, 400. 00
0320 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70016 F/ A Fuel Cost Adjustnent -574. 440 -574. 440
F A 0. 000 0. 00
1. 00000 -574. 440 -574. 44



CONTI D: C20351 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20351-BID ESTI MATE RUN 02/ 09/ 2017
PRQJECT: ER0703- 424 ESTI MATE NO. 0007 13:32:10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent -506. 110 -506. 110
FA 0. 000 0. 00
1. 00000 -506. 110 -506. 11
0340 700-70074 F/' A Cbtain Power from 1, 759. 010 1, 759.010
FA 0. 000 0. 00
1. 00000 1, 759. 010 1,759.01
0345 700- 70155 F/ A Pavenment Surface Course Maintenance 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0350 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0401 620-00001 Field Ofice (CL 1) Added ItemField Ofice 0. 000 0. 000
EACH 0. 000 0. 00
8, 651. 50000 0. 000 0.00
0402 620- 00012 Field Lab (CL 2) Added ItemField Lab (Oass 2) 0. 000 0. 000
EACH 0. 000 0. 00
4, 950. 00000 0. 000 0.00
0403 620- 00020 Sanitary Facility Added Item Sanirtary Facility 0. 000 0. 000
EACH 0. 000 0. 00
803. 55000 0. 000 0.00
0410 900- 00006 Added Item (Dol lar)/ DBE PENALTY - 8,781.000 0. 000
DOL -8, 781. 000 -8,781.00
1. 00000 -8,781.000 -8,781.00
0900 950- 00604 QG her Wthholding for original lien for Rock Splitting 0. 000 0. 000
DOL 0. 000 0. 00
23, 856. 96000 0. 000 0.00
0901 950- 00604 QG her Added Item Rock Splitting 1. 000 1. 000
DOL 0. 000 0. 00
40, 291. 93000 1. 000 40, 291. 93
CAT 0200 CURRENT AMI  $ 735,173.82 % -105.89%  735,173.82



CONTI D C20351 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20351-BID ESTI MATE RUN 02/ 09/ 2017
PRQJECT: ER0703- 424 ESTI MATE NO 0007 13:32: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES - CI P RETAI NI NG WALL

0355 206- 00000 Structure Excavation 1, 370. 000 1, 370. 000
CcY 0. 000 0. 00
66. 00000 1, 370. 000 90, 420. 00
0360 206-00100 Structure Backfill (dass 1) 1, 330. 000 1, 330. 000
CcY 0. 000 0. 00
49. 00000 1, 330. 000 65, 170. 00
0365 206-01750 *Shoring 1. 000 1. 000
LS 0. 000 0. 00
220, 000. 00000 1. 000 220, 000. 00
0370 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0375 503-00018 *Drilled Caisson (18 Inch) 553. 000 553. 000
LF 0. 000 0. 00
350. 00000 553. 000 193, 550. 00
0376 503-00018 Drilled Caisson (18 In) Drilled Caisson (18 Inch) 40. 000 40. 000
Added Depth 15% Price Adj ustnent
LF 0. 000 0. 00
402. 50000 40. 000 16, 100. 00
0380 503-00024 *Drilled Caisson (24 Inch) 125. 000 125. 000
LF 0. 000 0. 00
520. 00000 125. 000 65, 000. 00
0385 601-03050 *Concrete Cass D (Wll) 481. 000 481. 000
CcY 0. 000 0. 00
350. 00000 481. 000 168, 350. 00
0390 601-40300 *Structural Concrete Coating 462. 000 462. 000
SY 0. 000 0. 00
12. 00000 462. 000 5, 544. 00
0395 602-00000 *Rei nforcing Steel 37, 630. 000 37, 630. 000
LB 0. 000 0. 00

0. 85000 37, 630. 000 31, 985. 50



CONTI D: C20351 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 20351-BI D ESTI MATE RUN 02/ 09/ 2017
PRQJECT: ER0703- 424 ESTI MATE NO. 0007 13:32: 10
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES - CI P RETAI NI NG WALL
0400 602-00020 *Rei nforcing Steel (Epoxy Coated) 26, 932. 000 26, 932. 000
LB 0. 000 0. 00
0. 95000 26, 932. 000 25, 585. 40
CAT 0300 CURRENT AMI  $ 882,904.90 $ 0.00%  882,904.90
CAT NO0400 CE | TEMS
0404 620-00001 Field Office (CL 1) 1. 000 1.000
EACH 0. 000 0. 00
8, 651. 50000 1. 000 8, 651. 50
0405 620-00012 Field Lab (CL 2) 1. 000 1.000
EACH 0. 000 0. 00
4, 950. 00000 1. 000 4, 950. 00
0406 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
803. 55000 1. 000 803. 55
CAT 0400 CURRENT AMI  $ 14, 405.05 $ 0.00$ 14, 405. 05

PRQJIECT TOTAL CURRENT AMI $ 1,632,483.77$

-105.89%$ 1,632,483.77



